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Bus Rail Mobility Streetcar



BUS SHELTERS & AMENITIES UPDATE
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FY20 FY21 FY22 FY23 FY24

Amenities Delivery 

Pre-COVID Estimate 50 amenities per year

Amenities Delivered 25 16 37 46 126

TOTAL 250

MARTA is making progress on the remaining 126 

amenities for FY24:

FY24 Amenities Status

✓52 installed

✓30 under construction

✓15 in permitting

✓29 in design
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6

Before

After

Before After
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SAFE ROUTES TO TRANSIT 

This project will improve pedestrian conditions near high 

ridership bus stops.

✓ mix of high visibility crosswalks, 

✓ curb extensions, 

✓ medians and refuge islands, 

✓ rapid-flash & pedestrian beacons

Pedestrian safety improvements along Roosevelt Highway 

is a high priority for South Fulton leaders and is an early 

focus of this program. 



BUS NETWORK REDESIGN

8https://www.marta2040nextgenbus.com/

Draft network complete

Equity adjustments being made

Public & stakeholder 

engagement in Spring

Refinement into the Final 

Network Plan to follow

https://www.marta2040nextgenbus.com/
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COLLEGE PARK STATION
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✓ Parking Lot Improvements

✓ 75% complete

✓ Expected completion April 2024

✓ Includes new security cameras 

✓ Station Rehabilitation

✓ Exterior plazas complete

✓ Installing perimeter fencing

✓ Platform work estimated to start end of 

May pending coordination with Airport 

Station

✓ Concourse design in progress

✓ Project completion December 2026
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I-285 EXPRESS LANE TRANSIT

18-month visioning, scoping, planning and conceptual 

engineering study in July 2023.

✓ Coordination with GDOT's I-285 Express Lanes project

✓ Agency coordination with technical staff and policy 

working group members

✓ Identify project needs through existing conditions and 

transit market analysis

✓ Station locations and access assessment
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HOPE ATLANTA 2023 SNAPSHOT 

Before

After

SUCCESSES – April 2023 to February 2024

14,000
Total engagements

423
Shelter placements

14
Reunifications

1,122
Social services referrals

14
Permanently housed



14

Before

After



BLACK HISTORY MONTH
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GEORGIA LEGISLATIVE SESSION
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Thank You
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